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Task  Activities in Current Reporting Period Next Milestone Issues 
IRM Evaluation  Completed analysis for technology screening, 

assembly of alternatives, and screening of 
alternatives (except cost estimating for dredging 
material management). 

 Initiated expansion of model grid to cover 
floodplain areas (HQI). 

 Prepared and delivered presentation on IRM 
evaluation to Remedial Options Workgroup on 
Feb 1st.  

Dry run for Remedial 
Options Workgroup in mid-
April 2006. 

 Coordination with In-situ 
Stabilization workgroup for 
IRM evaluation purposes will 
require additional effort. 

 The number of alternatives 
required for detailed analysis 
(8) exceeds the number 
proposed (5). 

Final CIP Effort on hold pending USEPA direction/authorization 
on Draft CIP comment responses and document 
revisions. 

Final CIP Report, tentative 
delivery in early May 2006  

Agencies to decide how to 
address extensive comments on 
Draft CIP by TSI. 

Hydrodynamic Refer to HydroQual Progress Reports. Final Calibration Report Additional budget is required to 



Model following receipt of agency 
comments 
 

resume hydrodynamic model 
development following submittal 
of the calibration report. 

FSP Volume 2  Awaiting USEPA direction regarding potential 
revision to Pre-Draft FSP 2 (to allow release to 
stakeholders). 

 Awaiting USEPA authorization to begin Draft FSP 
2 preparation. 

Draft FSP Volume 2 in mid-
June 2006 

 Budget for Pre-Draft FSP 2 
revision would require Tech 
Support allotment. 

 Battelle is re-estimating Draft 
FSP 2 effort based on BERA 
workshop. 

Final Modeling Plan  MPI and HQI coordinated responses to TAC 
comments and incorporation into Final Modeling 
Plan. 

Final Modeling Plan on or 
about March 27, 2006 

 

Sediment Transport 
Model 

Refer to HydroQual Progress Reports. Coordination Meeting with 
Craig Jones on or about 
March 9, 2006 

 Need to investigate budget, 
availability, and scheduling 
issues for Craig Jones 
meeting. 

 Awaiting direction on 
preparation and delivery to 
PRPs of a Dundee Dam 
Monitoring Work Plan – 
budget is also an issue. 

Field Investigations/ 
Draft Round 1 Report 

 Remaining low resolution coring sediment 
samples shipped to laboratory on February 6th. 

 Fire Safety Inspection of field office conducted by 
municipal officials – noted issues to be abated by 
February 20th. 

 Prepared Trip Reports for USEPA CLP. 
 Submitted geotechnical boring logs to USEPA for 

distribution to PRPs. 

Draft Round 1 Report on or 
about July 7, 2006 

 Trip Report information 
requested by Adly Michaels 
of USEPA exceeded original 
project scope for trip 
reporting and required 
approximately 8-12 hours of 
data research and manual 
report preparation. 

Geochemical 
Evaluation 

 Completed historic data evaluations for 
Geochemical Technical Memo. 

 Conducted internal review of Geochemical 
Technical Memo and posted submittal to PREmis 

Revised Geochemical 
Evaluation, as necessary 
based on agency comments. 

None. 



on February 8th. 
 Submitted hardcopies of Geochemical Technical 

Memo for delivery to USACE and USEPA on 
February 13th. 

CSM/Problem 
Formulation 

Refer to Battelle Progress Report. Technical Memos due to 
agency for review on or 
about 2/24/2006 

Additional budget is required to 
address consumption rate 
analyses requested by Marion 
Olsen of USEPA. 

WOE Assessment Refer to Battelle Progress Report. Scope under discussion. Battelle has requested that the 
authorized funding for this task 
be re-scoped to allow expansion 
of RA DQOs in response to the 
BERA Workshop. 

Meetings & 
Teleconferences 

January 24th – Biweekly Call 
January 25th – IRM Presentation Dry Run 
Teleconference 
January 26th – Final Modeling Plan Teleconference 
January 31st – PM Meeting in Fairlawn, NJ 
February 1st – Remedial Options Workgroup 
February 1st – PDT Meeting 
February 6th – Internal Team Briefing 
February 7th – Modeling Meeting w/PRPs at USEPA 
Region 2 
February 7th – Draft WVN 11 Teleconference 
 

Sedflume Teleconference 
(2/27/2006) 
Sediment Transport 
Meeting (3/9/2006) 

Not applicable. 

PREmis  Prepared .pdf print-out function for Request 
Module. 

 Began modifications to digital library folder 
structure to better organize documents and remove 
redundant folders. 

Digital library 
reorganization as requested 
by USACE (on or about 
3/3/2006). 

Pirnie to respond to USACE 
comments on digital library 
structure. 

www.ourPassaic.org  Posted tentative notice regarding next PDT 
meeting on first Wednesday in April 2006. 

 QC’ed posting of Final FSP Volume 1 and created 

April 2006 PDT Meeting 
schedule as directed by 
USEPA. 

None. 



a link for the posted documents on the “Sampling 
Activities” page. 

 


